Appendix VII.
Detailed Budget



Task Budget for The Lower Clear Creek Floodway Rehabilitation Project

Project management $117,128.00
Collect additional topographic and clay $0

hardpan data

Refine the Phase 3B earthwork design. $0

Obtain necessary permits and conduct $30,000.00
ESA consultations

Develop final grading plans, construction $25,000.00
specifications, construction plan, and

water quality control plan

Prepare bid package, solicit bids, award $1,781,500.00
contract, and implement earthwork design

Revegetation design $50,000.00
Prepare bid package, solicit bids, award $390,766.00
contract, and implement riparian design

Construction management and $73,535.00

supervision

Implement monitoring.

$1,170,198.00

Irrigation and Maintenance $40,319.00
Contingency $367,845.00
Indirect $728,332.00
Project Total $4,774,622.00




Task 1. Project
Management

Year 1

Year 2

Year 3

Year 4

Year 5

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

District Manager: Attend
meetings, oversee
contracting, project
implementation, district
affairs= 50 hours per year

28

50

Hour

1,400

29

50

Hour

1,450

30

50

Hour

1,500

31

50

Hour

1,550

32

50

Hour

1600.00

benefits @ 30%

420

435

450

465

480.00

Project Manager: Oversee
implementation of the project
100hr/year year 12 meetings
@ 5 hours plus monitoring
contracts 50 hours plus tours
and misc 40 hours

26

250

Hour

6,500

27

250

Hour

6,750

28

250

Hour

7,000

29

250

Hour

7,250

30

250

Hour

7500.00

benefits @ 30%

1,950

2,025

2,100

2,175

2250.00

Project Coordinator: Year 3,
4and 5 100 hours irrigation
and maintenance plus 25
hours misc

22

125

Hour

2,750

23

125

Hour

2,868

23

125

Hour

2867.50

benefits @ 30%

825

860

860.25

Secretary: General support
70 hours per year

15

70

Hour

1,050

15.5

70

Hour

1,085

16

70

Hour

1,120

16.6

70

Hour

1,162

17.2

70

Hour

1200.50

benefits @ 30%

315

326

336

349

360.15

Education and Outreach
Materials

Lump Sum

4,000

Lump Sum

4,000

Lump Sum

4,000

Lump Sum

4,000

Lump Sum

4000.00

Copies and office supplies

1,550

Lump Sum

1,550

Lump Sum

500

500

Lump Sum

520

520

Lump Sum

540

540

Lump Sum

560

560.00

Meeting supplies

2,000

Lump Sum

2,000

Lump Sum

207

207

Lump Sum

2,143

2,143

Lump Sum

2,218

2,218

Lump Sum

2,300

2300.00

Postage

700

Lump Sum

700

Lump Sum

200

200

Lump Sum

210

210

Lump Sum

220

220

Lump Sum

225

225.00

Misc. offic equipment

N

500

Lump Sum

500

I

Lump Sum

200

200

I

Lump Sum

210

210

o

Lump Sum

220

220

N

Lump Sum

222

222.00

Transportation and Travel

0.50

3,000

Miles

1,500

0.52

3,000

Miles

1,560

0.54

3,000

Miles

1,620

0.56

3,000

miles

1,680

0.58

3,000

1,721

1740.00

Total

21,885

18,738

24,784

25,556

26165.40

Task 2 and 3. Refine the
Phase 3B earthwork design
and Collect additional
topographic and clay
hardpan data

Year 1

Year 2

Year 3

Year 4

Year 5

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Pre-construction surveys

Lump Sum

41,400

Pre-design field data
gathering and meetings with
Restoration Team

Lump Sum

31,050

Total




Task 4. Obtain necessary
permits and conduct ESA

consultations Year 1 Year 2 Year 3 Year 4 Year 5
Rate Quantity Unit Total Rate Quantity Unit Total Rate Quantity Unit Total Rate Quantity Unit Total Rate | Quantity Unit Total
Elderberry surveys for Phase
3B Lump Sum 10,000
Wetlands Delineation Lump Sum 25,000
Biological Evaluation and
NEPA Lump Sum 40,000
CEQA Lump Sum 10,000
Permit fees and preparation
of permit documents Lump Sum 20,000
Total 30,000
Year 1 Year 2 Year 3 Year 4 Year 5
Task 5. Develop final
grading plans, construction
specifications, construction
plan, and water quality
control plan Rate Quantity Unit Total Rate Quantity Unit Total Rate Quantity Unit Total Rate Quantity Unit Total Rate | Quantity Unit Total
Earthwork designs, grading
plans, and specifications 51,750
Water Pollution Control Plan 25,000
Total 25,000
Year 1 Year 2 Year 3 Year 4 Year 5
Task 6. Prepare bid
package, solicit bids, award
contract, and implement
earthwork design Rate Quantity Unit Total Rate Quantity Unit Total Rate Quantity Unit Total Rate Quantity Unit Total Rate | Quantity Unit Total
Construction Staking $25,000 1 Lump Sum 25000
Mobilization $50,000 1 Lump Sum 50000
Clearing and Grubbing $1,000 40.00 Acres 40000
Instream Imported Clean
Gravel $22 13,000 | Cubic Yard 286000
Imported Mass Fill from
Local Borrow $6 65,000 | Cubic Yard 390000
Haul and Stockpile for 3C
from Local Borrow $7 30,000 | Cubic Yard 210000
Onsite Cut/Fill topsoil,
stockpile $4 44,000 | Cubic Yard 176000
Biotechnical Revetment $350 650 Linear Foot 227500
Clay backfill and
Compaction in Existing
Incised Channel $10 4,000 Cubic Yard 40000
Habitat Structures $5,000 5 Each 25000
Heavy Rock Weir $20,000 3 Each 60000
Transition Grade Control
Structure $50,000 1 Lump Sum 50000
Install/Remove three railroad
bridge crossings $10,000 3 Each 30000




Over-excavate new channel $5 13,000 | Cubic Yard 65000
Insert clean gravel into
stream channel (includes wet
placement and dry grading) $4 13,000 | Cubic Yard 52000
Dewatering and re-watering | $25,000 1 Lump Sum 25000
Silt Fence and other
miscellaneous materials $10,000 1 Lump Sum 10000
As-built surveys $20,000 1 Lump Sum 20000
Total 1,781,500
Year 1 Year 2 Year 3 Year 4 Year 5
Task 7. Revegetation
design Rate Quantity Unit Total Rate Quantity Unit Total Rate Quantity Unit Total Rate Quantity Unit Total Rate | Quantity Unit Total
Site Assessment/Data
Analysis 20,000 Lump Sum 20,000
Riparian Revegetation
Design 30,000 Lump Sum 30,000
Total 50,000
Year 1 Year 2 Year 3 Year 4 Year 5
Task 8. Prepare bid
package, solicit bids, award
contract, and implement
riparian design Rate Quantity Unit Total Rate Quantity Unit Total Rate Quantity Unit Total Rate Quantity Unit Total Rate | Quantity Unit Total
Lead Technician Year 2
lead cutting procurement
700, 12 700 Hour 8,652
benefits @ 30% 2,596
Field Technician (3) Year 2
cuttings and revegetation
2100 hrs, 10 2,100 hour 21,630
benefits @ 30% 6,489
Mobilization Lump Sum 9,000
Purchase container stock 5 5,356 Plant 24,102
Herbaceous Plantings 1 4,000 Plant 4,400
Install herbaceous Plantings Lump Sum 6,000
Purchase and spread native
seeds 19 600 | total cost 11,400
Install cuttings and container
stock 7,900 25 acre 197,500
Topsoil insertion at container
stock locations 3 5,356 | Planting 13,390
Irrigation purchase and
installation Lump Sum 18,000
Cold Storage Facilities
(trailer and storage Lump Sum 15,000
Field Supplies for gathering
of cuttings Lump Sum 6,500
Mileage 0 2,700 | Mileage 1,107
Fertilizer, rebar, misc
materials 2 30,000 | Planting 45,000
Total 390,766




Task 9. Construction
management and
supervision.

Year 1

Year 2

Year 3

Year 4

Year 5

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Project Manager: oversee
implementation of the
construction 600 hrs first
year, Oversee
implementation of
revegetation project year 2
150 hours

26

600

Hour

15,600

27

150

Hour

4,050

benefits @ 30%

4,680

1,215

Project Coordinator (700
hours first year supervising
construction and
revegetation, 2 Year
supervising construction and
revegetation

22

700

Hour

15,400

23

300

Hour

6,900

benefits @ 30%

4,620

2,070

Field Supplies

Lump Sum

12,500

Lump Sum

5,000

Mileage

1,500

Mileage

750

1,500

Mileage

750

Total

53,550

19,985

Task 10. Implement
Monitoring

Year 1

Year 2

Year 3

Year 4

Year 5

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Fisheries Monitoring

Lump Sum

150,000

Lump Sum

150,000

Lump Sum

150,000

Geomorphic Monitoring

Lump Sum

45,000

Lump Sum

45,000

Lump Sum

45,000

Mercury Monitoring (total
load)

Lump Sum

73,000

Lump Sum

73,000

Lump Sum

73,000

Biosentinel Mercury
Monitoring

Lum Sum

34,480

Lum Sum

35,470

Lum Sum

36,487

Avian Monitoring

Lump Sum

22,000

Lump Sum

25,000

Lump Sum

27000.00

Revegetation Monitoring

Lump Sum

64,000

Lump Sum

45,548

Lump Sum

76213.00

Total

302,480

303,470

390,487

70,548

103213.00

Task 11. Irrigation and
Maintenance

Year 1

Year 2

Year 3

Year 4

Year 5

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Rate

Quantity

Unit

Total

Lead Technician Year 3
through 5 supervise

irrigation and maintenance
with field technicians 300 hrs

12.73

300

Hour

3,819

13.11

300

Hour

3,933

13.5

300

Hour

4053.00

benefits @ 30%

1,146

1,180

1215.90

Field Technician (3) year 3
through 5 480 hours
irrigation and maintenance

11

480

Hour

5,093

11

480

hour

5,266

11

480

Hour

5265.60

Field supplies

Lump Sum

4,500

Lump Sum

1,500

Lump Sum

1500.00

Mileage

0.54

1,100

miles

594

0.56

1,100

miles

616

0.58

1,100

miles

638.00

NIS treatments and
monitoring

Lump Sum

11,650

Lump Sum

11,650

Lump Sum

11650.00

Total

15,152

12,495

12672.50




Subtotal Per Year
Total (five years)
10% Contingency
Indirect

Total Project Cost

Please note cost share in
red Italics

Year 1 Year 2 Year 3 Year 4 Year 5
2,214,415 782,958 430,423 108,599 142050.90
3,678,445
367,845 Cost Share 234,150
728,332
4,774,622





